

Bureau of Land Management Planning Efforts – Resource Management Plans and Travel Management Plans

* **BOLD** = Planning occurring now or in the near future

Planning Office	Plan Title	Proposed Draft Released (period open for public comments)	Proposed Final Released	Travel Management Plan
Lake Havasu Field Office	Lake Havasu Field Office Resource Management Plan/EIS	September 30, 2005 – December 29, 2005	September 22, 2006 Plan Protested within 30 days, ROD not signed	To be completed within 5 years following ROD FO is preparing to start the evaluation process in the Bullhead City Travel Management Unit (the first of six TMUs to be evaluated).
Arizona Strip Field Office 2 NMs	Arizona Strip Field Office, <u>Vermilion Cliffs National Monument</u> , <u>Grand Canyon-Parashant National Monument</u> , and a Proposed General Management Plan/Final EIS for the NPS Portion of the Grand Canyon-Parashant National Monument	December 16, 2005 – March 17, 2006	March 2, 2007 (followed by 30 day protest period)	Vermilion Cliffs NM – Complete Grand Canyon-Parashant NM – Complete Portions of Field Office – Complete All uncompleted sections of AZ Strip Field Office to be completed within 5 years following signed ROD

***This handout is provided by the Arizona Game and Fish Department, and represents the Department’s understanding of the best available information to date. Please note that all information is subject to change based on updated FS or BLM guidance, direction, scheduling, etc.

<p>Hassayampa Field Office</p> <p>1 NM</p>	<p><u>Agua Fria National Monument</u> and Bradshaw-Harquahala Resource Management Plan/EIS</p>	<p>January 6, 2006 - April 5, 2006</p>	<p>Anticipated May/June 2007</p>	<p>Agua Fria NM – to be complete when Plan ROD final</p> <p>Public Meetings to discuss comprehensive travel management for the Bumble Bee, Table Mesa, Lake Pleasant and San Domingo Wash areas: Meetings will be held 6:30 to 8 pm at these locations:</p> <p>April 24, 2007 Deer Valley Senior Center – 2001 W. Wahalla Lane, Phoenix</p> <p>April 25, 2007 Morristown Elementary School – 25950 Rockaway Hills Drive, Morristown</p> <p>April 26, 2007 Albins Civic Center – 19005 E. K-Mine Road Center, Black Canyon City</p> <p>Input regarding route designations will be accepted through June 30, 2007.</p> <p>Send comments to: Bureau of Land Management, Attn: Route Designation Lead, 21605 North 7th Avenue, Phoenix, AZ 85027 Email: AZ_PDO_Routes@blm.gov</p>
--	--	--	----------------------------------	--

***This handout is provided by the Arizona Game and Fish Department, and represents the Department's understanding of the best available information to date. Please note that all information is subject to change based on updated FS or BLM guidance, direction, scheduling, etc.

				<p>The outcome of this process will be a draft travel management map for public review to be released in the fall.</p> <p>Bradshaw-Harquahala Planning Area routes will be designated within 5 years following signed ROD</p>
Yuma Field Office	Yuma Field Office Resource Management Plan/EIS	December 15, 2006 – March 14, 2007	Unknown. Based on Washington Office Review and Public Comments	Routes to be designated within 5 years following signed ROD
Tucson Field Office 1 NM	<ol style="list-style-type: none"> 1. <u>Ironwood Forest National Monument</u> Resource Management Plan/EIS 2. Middle Gila Area – Travel Management 	<p>March 2, 2007 – May 30, 2007</p> <p>Public Comments on preferred alt 1/8/07 – 2/5/07. Workshops to be held by the U.S. Institute for Environmental Conflict Resolution, and will occur from February 15 – March 30</p>	<p>Unknown. Based on Washington Office Review and Public Comments</p> <p>N/A</p>	<p>Final following signed ROD</p> <p>Final Anticipated FONSI due July 2007</p>

***This handout is provided by the Arizona Game and Fish Department, and represents the Department's understanding of the best available information to date. Please note that all information is subject to change based on updated FS or BLM guidance, direction, scheduling, etc.

Lower Sonoran Field Office 1 NM	<u>Sonoran Desert National Monument</u> and Lower Sonoran Field Office Resource Management Plan/EIS	Uncertain	Uncertain	National Monument would be complete when final ROD signed Lower Sonoran FO Area would be finalized within 5 years of ROD signature
Safford Field Office	TBD	Uncertain		
Kingman Field Office	TBD	Uncertain		

***This handout is provided by the Arizona Game and Fish Department, and represents the Department's understanding of the best available information to date. Please note that all information is subject to change based on updated FS or BLM guidance, direction, scheduling, etc.